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U.S. ENVIRONMENTAL PROTECTION AGENCY, REGION V 
POLLUTION/SITUATION REPORT #88 

 

 
 

KALAMAZOO RIVER/ENBRIDGE SPILL – REMOVAL  
SITE # Z5JS 

MARSHALL, MICHIGAN 
LATITUDE: 42.2395273   LONGITUDE: -84.9662018 

 

MP-19.25: Continued Restoration After Soil Removal 
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To:   Lt. Paul Baker, Kalamazoo County Sheriff’s Office 
James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
Brian Whitsett, Michigan State Police, Emergency Management. 
Mark DuCharme, MDNRE 
Mike McKenzie, City of Battle Creek 
Susan Hedman, U.S. EPA Regional Administrator 
James Sygo, MDNRE 

 
From:   Ralph Dollhopf, U.S. EPA, Federal On-Scene Coordinator 

Tricia Edwards, U.S. EPA, On-Scene Coordinator 
Jeff Kimble, U.S. EPA, On-Scene Coordinator 
Stephen Wolfe, U.S. EPA, On-Scene Coordinator 

 Date:  03/01/2011 

 Reporting Period: 12:00 hours 02/21/2011 through 12:00 hours 02/28/2011   

1. Site Data 

Site Number:  Z5JS   Contract Number:   
D.O. Number:     Action Memo Date:   
Response Authority:  OPA   Response Type:  Emergency  
Response Lead:  PRP   Incident Category:  Removal Action  
NPL Status:  Non-NPL   Operable Unit:  
Mobilization Date:  7/26/2010   Start Date:  7/26/2010  
Demobilization Date:    Completion Date:   
CERCLIS ID:     RCRIS ID:  
ERNS No.:     State Notification:  
FPN#:  E10527   Reimbursable Account: 

2. Previous Response Actions and Current Response Governance 

See SITREP #51 for a comprehensive description of preliminary operations. Previous response 
actions performed to date may be found in Situation Reports (SITREPs) #1 through #87. 

Governance for the project is provided by the U.S. Environmental Protection Agency (U.S. EPA) 
Federal On-Scene Coordinator (FOSC) and the Michigan Department of Natural Resources and 
the Environment (MDNRE). The Operational Period covered in this report is: 02/21/2011 12:00 
through 02/28/2011 12:00.  

As of 02/28/2011, the structure of the response has returned to the Incident Command System 
(ICS), with the FOSC serving as the Incident Commander (IC). 

3.  Operations 

This current operational phase of the response consists of: 1) Operations and Maintenance 
(O&M); 2) Drinking/Groundwater Monitoring; 3) Decontamination; and 4) Other Operations. 
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 3.1 Operations and Maintenance (O&M) 

Teams inspected O&M locations. In general, team activities included an inspection of 
containment boom to ensure proper placement and effectiveness. Additionally, winter O&M 
operations (i.e., frost driving, ice-road construction, excavation) continued. Teams performed 
inspection for readily visible contamination. A summary of significant actions for this period is 
presented in Table 1. 

Table 1 – O&M Actions 

Activity 

Number 
of 

Locations Location (MP) 

Sheen and/or Product Observation 8 
Talmadge Creek B5, 2.25L2, 
7.00R1, 8.50L1, 11.25R2, 
11.50R1, 13.50L2, 17.00L1 

O& M Plans Approved 1 Winter Water Management Plan 
Excavation Work Plans Approved 0 
Aqua Barrier Installation 0 
Pre-Excavation Activities (i.e., dewatering) 0 
Excavation 0 

A summary of the quantity of sites in the O&M process as reported by Enbridge is summarized 
below.  

Table 2 – O&M Maintenance and Monitoring Areas 

O&M Process 
Area Status 
2/28/2011 

Active  0 
Monitoring 42 
Recommended to 
Cleared 

8 

Signed Off 51 

3.2 Drinking and Groundwater Monitoring  

Drinking water well sampling of 10 wells was performed during this period by Enbridge under 
MDNRE and public health agencies oversight.   

3.3 Decontamination 

Equipment and boom that were decontaminated during this operational period as reported by 
Enbridge is presented below. 
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Table 3 - Equipment Decontamination 

Location/Media Total 
February 2011 

28 27 26 25 24 23 22 
Frac Tanks 3 1 0 0 1 1 0 0 
Vac Trucks-Tankers 2 1 0 0 0 1 0 0 
Roll-Off Boxes 0 0 0 0 0 0 0 0 
Yellow Iron - Light 1 0 0 0 0 0 0 1 
Yellow Iron - Heavy 2 0 0 0 0 0 1 1 
Marine Vessels 1 0 0 0 0 0 1 0 
Vehicles 6 0 0 0 0 1 2 3 
Boom (feet) 350 0 0 0 0 200 0 150 
N/R = Not reported by Enbridge. 

3.4 Additional Operations 

3.4.1 Air Operations 

There were 3 over-flights for situational awareness during this operational period. Air Operations 
personnel observed and documented O&M progress in all operational areas; and continued to 
investigate/report areas of interest, ice jams, oil mobilization and decontamination. 

3.4.2 Environmental Compliance and Oversight 

Continued waste management characterization, documentation and coordination. Coordination 
with the MDNRE continues, particularly with regards to MDNRE concurrence of work 
contemplated by Enbridge in ecologically sensitive areas during winter operations. 

3.4.3 Monitoring Branch 

Under MDNRE direction, potable water, groundwater, soil, sediment and surface water sampling 
were performed in accordance with the existing U.S. EPA-approved Sampling and Analysis Plan 
(SAP) (adopted by MDNRE) and a reduced sampling frequency as approved by the MDNRE. 

Samples reported by Enbridge are provided below. 

Table 4 – Samples Collected By Enbridge 

Sample Type Total 
February 2011

28 27 26 25 24 23 22 
Surface Water 13 2 0 0 0 6 0 5 
Private Well Samples 10 10 0 0 0 0 0 0 
Groundwater Samples 5 0 0 0 2 3 0 0 
Sediment Samples 0 0 0 0 0 0 0 0 
Soil Samples 32 0 0 0 2 8 16 6 
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4. Landowner Environmental Issues 

Landowner environmental issues, as reported by Enbridge for this period are represented below.  

Table 5 – Landowner Environmental Issues 

Issues this 
Period 

Issues Undergoing 
Evaluation 

Issues Considered 
Addressed 

0 12 0 

5. Progress Metrics 

Progress metrics reported in this section are as reported by Enbridge.  

Table 6 - Boom and Aqua Dam Report 

Metric 
February 2011

28 27 26 25 24 23 22 
#  Boom Locations 33 33 33 34 33 31 28
Boom Deployed (ft) 13,450 13,450 13,450 13,450 13,450 10,500 9,750
# Aqua Dam Locations 17 17 17 17 17 17 17
Aqua Dam Deployed (ft) 1,815 1,815 1,815 1,815 1,815 1,815 1,815

  NR = Not Reported by Enbridge 

Table 7 - Soil and Debris Shipped Off Site as of 2/28/2011 
Waste Stream Cumulative Disposal Facility 

Haz Soil (yd3) 19,644 Envirosafe (Oregon, OH) 
Non-Haz Soil & Debris (yd3) 
(Excluding Ceresco Dredge) 

64,815 Westside Recycling (Three Rivers, 
MI); Terra/C&C and EQ/Republic 
(Marshall, MI) 

Non-Haz Soil (yd3) 
(Ceresco Dredge Only) 

5,562

Haz Debris (yd3) 12,075
EQ/Michigan Disposal (Wayne, 
MI) and Republic (Marshall, MI) 

Non-Haz Household Debris (ton) 236
EQ/Republic (Marshall, MI) 

Non-Haz Impacted Debris (ton) 1,564
 

Table 8 – Oil/Water Collected by Location (as of 2/28/2011) 

Location 
Cumulative 

(gallons) 
Division A 5,338,315
Division B 4,843,782
Division C 1,532,706
Division D 121,106
Division E 47,438
Decontamination 1,197,072
Other Locations* 1,173,440

Total 14,253,859
* Decontamination Operations, Wildlife Center Operations, Sediment Trap Cleaning, Hydro-Vacuuming. 
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Table 9 – Oil/Water Separation 2/28/2011 (Enbridge Facility in Griffith, IN) 
 

Item 
Cumulative 

(gallons) 
Oil 766,288
Other Material 1,405,525

Total 2,171,813
 

Table 10 - Oil/Water Remaining On-Site 2/28/2011 

Item 
Cumulative

(gallons) 
Oil/Water Collected 14,253,859
Oil/Water Shipped Off-Site 14,217,415

Oil/Water Remaining On-Site 36,444
      

Table 11 - Liquid Shipped Off-site as of 2/28/2011 

Stream 
Destination 
Company 

Destination 
Location 

Cumulative 
Volume (gallons) 

† 
Hazardous Water Dynecol Detroit, MI 3,594,579
Oil/Water Enbridge Facility Griffith, IN 2,171,813
Treated Non-Haz Water Liquid Industrial 

Waste 
Holland, MI 

370,200

Treated Non-Haz Water Plummer Kentwood, MI 4,976,140
Hazardous Water Safety Kleen a  825
Non-Haz Water  Dynecol Detroit, MI 101,078
Treated Non-Haz 
Water* 

Dynecol Detroit, MI 
150,700

Treated Non-Haz 
Water* 

Battle Creek POTW Battle Creek, 
MI 

1,968,700

Non-Haz Water Battle Creek POTW Battle Creek, 
MI 

415,720

Sludge   467,660
Total 14,217,415

  * Treated Non-Haz Water no longer sent to this location.   
  † Cumulative quantities may not reconcile with previous reports (due to auditing). 
  a.   New Age lab water and methanol mix generated by mobile laboratory. 

6. Support Operations 

6.1 Planning 

Environmental Unit  

Nothing to report. 
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 Data Management Unit 

Continued importing preliminary and validated analytical results into Scribe, exporting daily 
briefings; and processing and printing maps as requested. Database management is being done in 
Vernon Hills and/or Houston.   

 Documentation Unit 

Continued organization and archiving of electronic and paper files. 

6.2 Safety 

A fire occurred in the restroom temporary building at the Incident Command Center at 
approximately 4:00 a.m. on Monday, February 28, 2010. Several fire trucks from the City of 
Marshall responded to the incident and put the fire out. There were no injuries associated with 
the fire. The cause of the fire was determined to be a faulty heater and a replacement restroom 
temporary building is expected to arrive on Thursday, March 3, 2011. 

Alternating warming and freezing trends were present throughout the operational period. Ice 
melt occurred and river levels rose. Changing weather conditions caused challenges to operations 
and emphasized the need for situational awareness of surroundings.    

Workers are reminded to wear floatation device when working within 10 feet of the river and to 
wear appropriate PPE when using a chain saw, face shield, chaps, etc. Safety inspections 
occurred throughout the operational area.  

6.3 Public Information 

The public information operation Battle Creek Community Center has been discontinued. The 
quantity of public inquires reported by Enbridge for this period is presented below.   

Table 12 – Public Inquiries Received by EPA and Enbridge 

Location/Media Total 
February 2011 

28 27 26 25 24 23 22 
Marshall Community Center 5 2 0 0 2 0 1 0
Oil Spill Public Information 
Hotline 2 0 0 0 0 1 0 1
Enbridge Response Website 
(www.response.enbridgeUS.com) 0 0 0 0 0 0 0 0

Total Public Inquiries 7 2 0 0 2 1 1 1

6.4 Finance 

The current NPFC issued ceiling is $27.6 Million. Approximately 90.7% of the ceiling has been 
spent through February 26, 2011. As of February 25, 2011, the latest weekday average burn rate 
was $22,473 per day. These cost summaries reflect only EPA-funded expenditures for the 
incident. A summary of these expenses is presented below. 
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Table 13 - Financial Summary 

Item 

Expended 
(Cumulative) as of 

2/26/2011 
ERRS Contractors  
EQM (EPS50802)  T057 $    1,250,065
 T060 $       204,905
LATA (EPS50804)                                                            T019 $    1,451,396
ER LLC (EPS50905)                                                         T040           $  

723,669
Total ERRS Contractors $    3,630,035

Other Contractors 
Lockheed Martin (EPW09031) – TAGA Support  $       150,000
T&T Bisso (EPA:HS800008) 

Total Other Contractors
$    1,255,000
$    1,405,000

START Contractor – WESTON (EPS50604)     T030-Response 
T032-Sampling 

T037-Doc Support 

$    9,407,101
$       180,214
$       557,194

Total START Contractor $  10,144,509
Response Contractor Sub-Totals $  15,179,544

EPA Funded Costs: Total EPA Costs $    4,985,110
Pollution Removal Funding Agreements – Total Other Agencies $    1,426,909

Sub-Totals $  21,591,563
Indirect Cost (16.00%) $    3,454,650

Total Est. Oil Spill Cost $  25,046,214
Oil Spill Ceiling Authorized by USCG $  27,600,000
Oil Spill Ceiling Available Balance $    2,553,786

7. Participating Entities 

A Multi-Agency Coordination (MAC) Group meets weekly regarding the progress of the 
response. Entities participating in the MAC include: 

 U.S. Environmental Protection Agency 
 Michigan Department of Natural Resources and the Environment 
 Michigan State Police Emergency Management Division 
 City of Battle Creek 
 City of Marshall 
 Calhoun County Public Health Department 
 Calhoun County Emergency Management 
 Kalamazoo County Sheriff 
 Enbridge (Responsible Party) 

For a list of cooperating and assisting agencies and the congressional presence, see SITREP #51 
(Sections 3.2 and 3.3). 
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8. Personnel On-Site 

Staffing numbers for the entities and agencies active in the response are presented in Table 14.  

Table 14 - Personnel On-Site 

Agency/Entity 

February 2011 

28 27 26 25 24 23 22 
U.S. EPA 4 2 4 3 4 4 4
START 9 3 10 10 11 11 10
Calhoun County Public Health 0 0 0 0 1 0 0
Calhoun County (CC) EM 0 0 0 0 1 0 0
City of Battle Creek 0 0 0 0 1 0 0
City of Marshall 0 0 0 0 1 0 0
Kalamazoo Sheriff 0 0 0 0 1 0 0
MDNRE 2 0 0 2 6 6 3
Michigan State Police EMD 0 0 0 0 0 0 0
NOAA – National Weather 0 0 0 0 0 0 0
USFWS 0 0 0 0 0 0 0
Enbridge – Operations 13 3 4 11 11 12 10
Enbridge – Operations Contractor 73 18 25 86 96 93 83
Enbridge – Field 0 0 0 0 0 0 0
Enbridge – Field Contractors 78 18 59 99 102 96 92

Total 186 44 102 211 235 222 202
*Enbridge Operations included with contractors as reported by Enbridge  

9. Source of Additional Information 

For additional information, refer to http://www.epa.gov/enbridgespill. For sampling analysis 
data, see http://response.enbridge.com/response/main.aspx?id=13168. 


